

Wilson Middle School #1**19-0345****Greater San Diego Region****Period One-Project Plan****Goals and Tasks for Botball 2019**

Game Goals and Tasks	Deadlines
1. Build game board. a. Get all pieces for game. b. Put together game board. c. Add micro pieces(such as botguy or poms).	2/20/19 2/16/19 2/20/19 2/20-2/21/19
2. Finish competition to find which teams compete.(We are holding a competition to see which two teams are the best in the school). a. Make a game plan. b. Build robot. c. Program robot to follow plan.	3/1/19 3/9/19 3/18/19 3/25/19
3. Make fitting schedules for the group to meet. a. Ask which days people can come to the meetings. b. Take note of days in a journal and document which days they come.	3/1/19 2/28/19 2/28/19
Robot building goal and tasks	
1. Make a group to work on create. a. Ask who wants to work on create. b. Take a vote for the people who will work on the create. c. Show them designs of creates.	3/5/19 3/4/19 3/5/19 3/6/19
2. Brainstorm about the route of the robot on the gameboard. a. Find tasks that seem to give the most secure points. b. Test (if doesn't work try step a. again).	2/29/19 3/1/19 2/22-4/19/19
3. Make claw for robot. a. Look at different claws. b. Choose the best working claw.	3/4/19 3/1/19 3/3/19
Programming Goals and Tasks	
1. Teach certain people in the group how to code in C.	3/7/19

<ul style="list-style-type: none"> a. Talk to the person who will do code. b. Do simple assignments with the code. c. Progressively start working on harder assignments. 	3/7/19 3/7/19 3/8-3/20/19
2. Make Line follow code for create. <ul style="list-style-type: none"> a. Study line follow code for create. b. Insert code into create brain. 	3/4/19 3/3/19 3/3/19
3. Practice coding on our robots. <ul style="list-style-type: none"> a. Read through code C sheets. b. Try out code in the robots. 	3/2/19 3/3/19 3/3/19
Documentation Goals and tasks	
1. Choose people to work on the documentation periods 1,2 and 3. <ul style="list-style-type: none"> a. Choose people to work on period 1 documentation. b. Choose people to work on period 2 documentation. c. Choose people to work on period 3 documentation. 	2/22/19 2/22/19 2/22/19 2/22/19
2. Get 100/100 in documentation 1,2 and 3. <ul style="list-style-type: none"> a. Read the rubric for documentation 1, 2, and 3. b. Write documentation 1, 2, and 3. c. Have 2 people in the group double check the and make sure it aligns with the rubrics rules. 	2/27/19 3/27/19 4/17/19
3. Re-check all documentations. <ul style="list-style-type: none"> a. Have 2 people grammar check document. b. Have 2 people check over rubric and make sure it aligns to the document. 	2/22/19 3/22/19 4/12/19
Schedule Conflicts	
<ul style="list-style-type: none"> 1. Banok-Basketball practice and price scholars 2. Jacob-Family, Coding classes 3. Johan- Family events 4. Domanick-Other clubs 5. Spring Break 	All Thurs/Wed All Fri/Thurs All Fri All Fri March 23- April 23

Team organization

Regional botball Workshop:2/16/19-2/17/19

Each meeting runs from 3:35-5:00 every day

