

Project One - Project Plan

PROJECT TITLE	Goals and Tasks for Botball 2018-2019	TEAM NAME	Oliver Middle School
REGION:	Tulsa/Northeast Oklahoma	DATE	1/28/19

Games goals and tasks	
1.Review the games,rules.movie,and game doc	1/14/19
A. Smart board Botball game video video ; youtube;	1/14/19
B. Distributed game book for each team member	1/14/19
C. Team gathered around table and studied game zones using game score sheets	1/4/19
2. Brainstrom strategies	
A.We will have 4 robot pairs to be indentified in this document as:A,B,C,D from here on	
B. The robot pair that scores the highest points will be the competing pair all other pairs will perform as needed for the best strategie	
Build practice board	
Dismantled table,and listed malterial needs	9/20/18
Board constructed	12/16/18
City build complete	1/17/19- 1/18/19
Robot building task	
1.Prototype	
Schedule conflicts	
MLK, JR Day - No school	No students on campus at school - no meeting
	1/21/19
Professional Development Day/Virtual School Day	No students on campus at school - no meeting
	1/22/19
Team Organization	
A. Team communication	
Group me	nov.20th
	11/20/18
E-mail	team list oct.1st
	10/1/18
G-Drive	team share; partner share
	Ongoing
B. Schedule of meeting times	
Game board construction	12/16/18
City completion	1/17-18/19
Regional work shop	1/11-12/2019
Regional tournament	3/9/2019
In school: tues/thurs 9:15-10:10 optional	
After school open practice	Tuesdays, Thursdays, Fridays from 3:30-5:30
	Ongoing

