Noble High School Team Number:0468 Region: Oklahoma

# **Period One - Project Plan**

Goals and Tasks For Botball 2019

#### Game Goals and Tasks

A. Score 150 pts in the first 30 seconds of the run. (01/30)

-Score the Fireman (01/30)

-Score the Firetruck (01/30)

-Score the Gas Valve (01/30)

B. Deliver both utility valves. (02/14)

-Deliver closest utility valve. (01/24)

-Deliver the far utility valve. (02/14)

C. As many meeple as possible placed in hospital. (02/22)

-Extract first meeple. (01/24)

-Extract max number of meeple. (02/22)

# Robot Building Goals and Tasks

A. Sensor Mounts in Classic Orientation (01/19)

-Research classic sensor mounts. **(01/14)** 

-Mount the sensors. (01/19)

B. Blue Pom Bulldozer (01/24)

-Mount C mount. (1/22)

-Mount bulldozer. (01/24)

C. Powerline Connector (02/14)

-Determine design. (01/22)

-Finalize design. (02/14)

### **Programming Goals and Tasks**

A. Build a Function Library. **(01/24)** -Organize old functions. **(01/15)** 

- Finalize new functions. (01/24)
- B. Finalize Libraries for Main Effectors. (02/01)

-Library for create. (02/01)

-Library for demo bot. (02/01)

C. FLEXXX. (03/07)

-Create will play Imperial March. (03/01)

-Demo bot will Mario Ground Theme. (03/07)

### **Documentation Goals and Tasks**

A. Period 1- Turn in Document on Time- January 24th

- Document complete. (01/24)
- Document verified for 100 pts. (01/24)
- B. Period 2- Mechanical Video Submission- February 10th

-Pictures Taken (02/01)

-Audio overlay is added. (02/07)

C. Period 3. Github Up and Running- January 24th

-Account created. (01/17)

-First push to Github. (01/24)

# Schedule Conflicts

- Professional Development Day (02/01)
- Professional Development Day (03/05)
- Martin Luther King Jr. Day (01/21)

## **Schedule Meeting Times**

Lab is Open 12:00-5:30 Mon-Thurs Friday 8:00-12:00- From workshop to tournament.

#### **Division of Labor**

Adult Team Leader: Roger Clement

Executive Administrator: Brody

Co-Lead Code: Ryan and Jake

Lead Builder: Ethan

Code Team: Tr3yton, Tyler, Brayden, Dakota

Build Team: John, Daniel, Jon, DJ, Michael

Camera Models and Testing: Carson

Video Production: Trenton

Research and Development: Zach and Logan

Documentation: Zach

#### **Conflict Resolution**

We address our issues through peaceful, civil discourse. To ensure that our

team members feel that they are within a safe space.